

# Advance Storage Products ABC Grocery Distributing Co. Project # P1234

ID	P1234 ABC GROCERY DISTRIBUTING CO.	Duration	Start	Finish	% Complete	ec 27, '09   an 24, '10   eb 21, '10   ar 21, '10   pr 18, '10   ay													
						M	F	T	S	W	S	T	M	F	T	S	W	S	T
1	Customer Purchase Order Received	0 days	Mon 1/11/10	Mon 1/11/10	0%	◆ 1/11													
2	Order Acknowledgement to Customer	1 day	Tue 1/12/10	Tue 1/12/10	0%	↓													
3	Preliminary Gantt Chart to customer	1 day	Wed 1/13/10	Wed 1/13/10	0%	↓													
4	<b>Engineering</b>	<b>44.5 days</b>	<b>Wed 1/13/10</b>	<b>Tue 3/16/10</b>	<b>0%</b>	◆ [Summary Bar]													
5	Engineering/Sales Kick-off meeting	1 day	Wed 1/13/10	Wed 1/13/10	0%	↓													
6	Complete Autocad drawings	1.5 wks	Thu 1/14/10	Mon 1/25/10	0%	[Task Bar]													
7	Senior engineering review / release	1 wk	Mon 1/18/10	Mon 1/25/10	0%	[Task Bar]													
8	Send to customer for approvals	0 days	Mon 1/25/10	Mon 1/25/10	0%	◆ 1/25													
9	Corrections and revisions	1 wk	Mon 1/25/10	Mon 2/1/10	0%	[Task Bar]													
10	Customer approval received	0 days	Mon 2/1/10	Mon 2/1/10	0%	◆ 2/1													
11	Send to Seismic Engineer for calcs w/ PO	2 wks	Mon 2/1/10	Mon 2/15/10	0%	[Task Bar]													
12	Final seismic calculations received	0 days	Mon 2/15/10	Mon 2/15/10	0%	◆ 2/15													
13	Seismic calcs. sent to customer	1 day	Mon 2/15/10	Tue 2/16/10	0%	↓													
14	Permit & Plan Check	4 wks	Tue 2/16/10	Tue 3/16/10	0%	[Task Bar]													
15	Permit received	0 days	Tue 3/16/10	Tue 3/16/10	0%	◆ 3/16													
16	<b>Shop Releases</b>	<b>1 day</b>	<b>Tue 1/12/10</b>	<b>Tue 1/12/10</b>	<b>0%</b>	◆ [Summary Bar]													
17	Preliminary releases / hold fab times	1 day	Tue 1/12/10	Tue 1/12/10	0%	↓													
18	<b>Final shop releases</b>	<b>1 day</b>	<b>Mon 2/1/10</b>	<b>Tue 2/2/10</b>	<b>0%</b>	◆ [Summary Bar]													
19	Racking release	1 day	Mon 2/1/10	Tue 2/2/10	0%	[Task Bar]													
20	Pushback release	1 day	Mon 2/1/10	Tue 2/2/10	0%	[Task Bar]													
21	Wire deck release	1 day	Mon 2/1/10	Tue 2/2/10	0%	[Task Bar]													
22	Hardware release	1 day	Mon 2/1/10	Tue 2/2/10	0%	[Task Bar]													
23	Miscellaneous items (Install, etc.)	1 day	Mon 2/1/10	Tue 2/2/10	0%	[Task Bar]													
24	<b>Fabrication</b>	<b>30 days</b>	<b>Mon 2/1/10</b>	<b>Mon 3/15/10</b>	<b>0%</b>	◆ [Summary Bar]													
25	Racking	6 wks	Mon 2/1/10	Mon 3/15/10	0%	[Task Bar]													

Project: Date: Wed 10/28/09	Task	[Blue Hatched Bar]	Rolled Up Milestone	◇	Rolled Up Split	[Dotted Line]
	Progress	[Black Bar]	Rolled Up Progress	[Black Bar]	External Milestone	◆
	Milestone	◆	External Tasks	[Grey Bar]	Deadline	↓
	Summary	[Black Arrow Bar]	Project Summary	[Black Arrow Bar]		
	Rolled Up Task	[Blue Hatched Bar]	Split	[Dotted Line]		

